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We are currently in Phase Two as of Thursday, May 10th. The specific impacts for this phase
were outlined last week and are shared again below. We’ve found it necessary to implement an
additional daily closure for TWY A between the southern boundary of the current phase of
construction up to but not including the RWY 32 run-up pad. This closure is effective during the
hours the Tower is closed (9:00PM to 6:00AM) and was necessary to mitigate the instances of
arriving commercial aircraft exiting the runway and attempting to proceed northbound on
TWY A, then being forced to enter the cargo apron to perform a 180° turn to get back to the
runway to back-taxi to the terminal. The closure will not impact cargo aircraft as the daily
closure period is outside of their operating hours.
PHASE TWO IMPACTS


Daily runway and taxiway closures (Monday through Friday) will continue each week to
the end of Phase Two although federally recognized holidays will affect the schedule.
The schedule impact for the week of May 28th (Memorial Day) will be discussed in the
next weekly construction meeting and shared in the next update.



During runway closures, the ILS is placed out of service at 4:00PM the afternoon before
the scheduled closure and placed back in service at 6:00AM, one hour after the runway
and taxiways re-open. Shutdown of the lighting aids that are under pilot control during
non-tower hours (both PAPIs, 32 REIL, and ALS, coincide with the runway and taxiway
closures (12:50AM to 5:00AM).



Gate positions 1A and 1C are not available for use by aircraft during this phase but some
servicing equipment may still be parked in these areas.



Some of the Phase Two work on TWY A encompasses the asphalt area between TWY A
and the terminal ramp so the SIDA line is temporarily relocated west of its normal
position. The vehicle roadway around the terminal ramp has also been moved west to
accommodate construction. The new vehicle route and relocated SIDA line are lighted
and barricaded. Please pay attention and use caution in the area.



During this phase there could be increased congestion in the terminal ramp area and
access in and out may be impacted, particularly during the busier times of day when
arriving aircraft aren’t marshalled into a gate right away.



Back-taxiing will be required for many aircraft operations. The attached diagram provides
some indication of taxi routes around the immediate area of construction and the bullet
points below expand this guidance:
o Commercial aircraft landing RWY 14 will either need to exit at TWY A4 then A to
the terminal ramp or do a 180° turn on the runway back to A4. They also have the
option of exiting at the end to do a 180° turn in the run-up area, traffic permitting.
Aircraft landing 32 should be minimally affected.
o Commercial aircraft taking off on RWY 32 will have to enter TWY A to the north of
the construction area and enter the runway at TWY A4 to back-taxi to the end.
Minimal impact will be encountered for commercial aircraft departing 14.
o General aviation aircraft taking off on RWY 32 will also need to back-taxi if
needing the full length. Approximately 4,938FT of runway remains if aircraft
choose to depart RWY 32 at TWY A4. Aircraft departing RWY 14 will not be
affected.
o Aircraft operating from the cargo ramp will not be affected if taking off RWY 32. If
taking off on RWY 14, they will need to back-taxi on the runway from TWY A1 to
A4. Aircraft landing RWY 14 will roll out to A1 before exiting and aircraft landing
RWY 32 will need to do a 180° or exit and re-enter the runway to back-taxi to
TWY A1.



TWY A between the southern boundary of the current phase of construction, up to the
RWY 32 run-up pad, will be closed every day at 9:00PM (when the Tower closes) with
lighted barricades placed up to but not including the run-up pad. The barricades will be
removed at 6:00AM when the Tower is re-opened.



Construction equipment traffic will be accessing the construction area of Phase Two via
perimeter gate 34C (between the two cargo buildings). This is the same gate UPS uses
to access the cargo ramp. A gate guard will be posted at this gate to facilitate ALL traffic
through the gate.

Please listen to the full ATIS broadcasts before taxiing as they include a briefing on the status of
the affected movement areas and alternate taxi routing. In addition, the added congestion may
impact the ability of tower personnel to provide coordination for practice approaches and/or
pattern work so please be flexible when requesting those options.
ALWAYS CHECK NOTAMs for any last minute changes as it’s not always possible to provide
this update in conjunction with each change!
If you have any questions, please feel free to contact Airport Operations at 541-776-7228.

PHASE TWO

DISREGARD “X”

CLOSED 9PM TO 6AM DAILY

LGTD BARRICADES

As a result of some modifications to the work area of Phase One, the northern boundary of Phase Two is further south than
is depicted on this drawing and also barricaded at an angle.
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