ROGUE VALLEY INTERNATIONAL-MEDFORD
AIRPORT
AIRFIELD CONSTRUCTION UPDATE
June 7, 2018
Phase Two is continuing at a good pace with an anticipated phase completion date the first week of July. Specific
impacts for this phase are outlined below and remain essentially unchanged from the last few weeks including the
additional daily closure for TWY A between the southern boundary of the current phase up to but not including the
RWY 32 run-up during non-tower hours (9:00PM to 6:00AM).
Some of the Phase Four work that began last week will continue and the work area expanded to the north. Please
review the sketch at the bottom right of the attached drawing and also the impact information below under PHASE
FOUR IMPACTS.
PHASE TWO IMPACTS


Daily runway and taxiway closures (Monday through Friday) are planned for each week to the end of
Phase Two except for the July 4th holiday week which will not be a full work week closure. As we get closer
to the end of this phase the exact impacts on runway closures for that week will be shared.



During runway closures, the ILS is placed out of service at 4:00PM the afternoon before the scheduled
closure and placed back in service at 6:00AM, one hour after the runway and taxiways re-open. Shutdown
of the lighting aids that are under pilot control during non-tower hours (both PAPIs, 32 REIL, and ALS,
coincide with the runway and taxiway closures (12:50AM to 5:00AM).



Gate positions 1A and 1C are not available for use by aircraft during this phase but some servicing
equipment may still be parked in these areas.



Some of the Phase Two work on TWY A encompasses the asphalt area between TWY A and the terminal
ramp so the SIDA line is temporarily relocated west of its normal position. The vehicle roadway around the
terminal ramp has also been moved west to accommodate construction. The new vehicle route and
relocated SIDA line are lighted and barricaded. Please pay attention and use caution in the area.



During this phase there could be increased congestion in the terminal ramp area and access in and out
may be impacted, particularly during the busier times of day when arriving aircraft aren’t marshalled into a
gate right away or exiting the apron promptly after pushback. We realize some delays on the ramp are
unavoidable but appreciate the coordination by aircraft and MFR Tower when needed!



Back-taxiing will be required for many aircraft operations. The attached diagram provides some indication
of taxi routes around the immediate area of construction and the bullet points below expand this guidance:
o

Commercial aircraft landing RWY 14 will either need to exit at TWY A4 then A to the terminal ramp
or do a 180° turn on the runway back to A4. They also have the option of exiting at the end to do a
180° turn in the run-up area, traffic permitting. Aircraft landing 32 should be minimally affected.

o

Commercial aircraft taking off on RWY 32 will have to enter TWY A to the north of the construction
area and enter the runway at TWY A4 to back-taxi to the end. Minimal impact will be encountered
for commercial aircraft departing 14.

o

General aviation aircraft taking off on RWY 32 will also need to back-taxi if needing the full length.
Approximately 4,938FT of runway remains if aircraft choose to depart RWY 32 at TWY A4. Aircraft
departing RWY 14 will not be affected.

o

Aircraft operating from the cargo ramp will not be affected if taking off RWY 32. If taking off on
RWY 14, they will need to back-taxi on the runway from TWY A1 to A4. Aircraft landing RWY 14
will roll out to A1 before exiting and aircraft landing RWY 32 will need to do a 180° or exit and reenter the runway to back-taxi to TWY A1.



TWY A between the southern boundary of the current phase of construction, up to the RWY 32 run-up pad,
will be closed every day at 9:00PM (when the Tower closes) with lighted barricades placed up to but not
including the run-up pad. The barricades will be removed at 6:00AM when the Tower re-opens.



Construction equipment traffic will be accessing the construction area of Phase Two via perimeter gate 34C
(between the two cargo buildings). This is the same gate UPS uses to access the cargo ramp. A gate
guard will be posted at this gate to facilitate ALL traffic through the gate.

PHASE FOUR IMPACTS
Most of the work being performed now will have very minimal effect on aircraft or vehicle traffic as the affected
surfaces are adjacent to aircraft/vehicle surfaces, with some exceptions around the self-fuel area. This work is
in support of the new vehicle roadway in the area that is being moved to the west of its current location to
accommodate the new TWY C. Be aware of this activity and use caution around construction traffic using
perimeter gates 6 (end of Nebula Way) and 2 (north hangar area entrance) to access the area.


Work will continue on the new roadway in what is currently a grass area between the taxilane and the DC3
hangar.



Beginning sometime next week, the contractor will expand the work area to include the western edge of the
gravel island between Hangar Row A and the taxilane as well as the western portion of the gravel island to
the north of the self-fueling station. The pavement connecting these two areas will also be closed so
access to self-fueling can only be made from the east side. Lighted barricades will delineate the area when
the work begins.

ADDITIONAL IMPACTS


TWY C3, the new taxiway connecting the Rogue Valley Hangar taxilane with TWY A, is open and available
for use by general aviation aircraft. The NOTAM “commissioning” the new surface will remain in effect until
the new airport diagram is published July 19th.


Please listen to the full ATIS broadcasts before taxiing as they include a briefing on the status of the
affected movement areas and alternate taxi routing. In addition, the added congestion may impact the
ability of tower personnel to provide coordination for practice approaches and/or pattern work so please be
flexible when requesting those options.
ALWAYS CHECK NOTAMs for any last minute changes as it’s not always possible to provide this update in
conjunction with each change!
If you have any questions, please feel free to contact Airport Operations at 541-776-7228.
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As a result of some modifications to the work area of Phase One, the northern boundary of Phase Two is further south than
is depicted on this drawing and also barricaded at an angle.
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