ROGUE VALLEY INTERNATIONAL-MEDFORD
AIRPORT
AIRFIELD CONSTRUCTION UPDATE
June 14, 2018
Phase Two completion date is still slated for the first week of July. Specific impacts for this phase are outlined below and are
unchanged from the last few weeks EXCEPT for a change to the closure hours (closing at 12:35AM instead of 12:50AM).
TWY A between the southern boundary of the current phase up to but not including the RWY 32 run-up will also continue to be
closed during non-tower hours (9:00PM to 6:00AM).
Portions of the Phase Four work incorporated into this phase will continue and the work area expanded to the north. Please
review the sketch at the bottom right of the attached drawing and also the impact information below under PHASE FOUR
IMPACTS.
Some Phase Five work on the existing TWY A5 will also begin next week in an effort to reduce the duration of the final phase of
the project as much as possible. See PHASE FIVE IMPACTS below.
PHASE TWO IMPACTS


Daily runway and taxiway closures (Monday through Friday) are planned for each week to the end of Phase Two which
is tentatively planned for Tuesday, July 3rd, barring any weather events or other unplanned incidents.



During runway closures, the ILS is placed out of service at 4:00PM the afternoon before the scheduled closure and
placed back in service at 6:00AM, one hour after the runway and taxiways re-open. Shutdown of the lighting aids that
are under pilot control during non-tower hours (both PAPIs, 32 REIL, and ALS, coincide with the runway and taxiway
closures (12:35AM to 5:00AM).



Gate positions 1A and 1C are not available for use by aircraft during this phase but some servicing equipment may still
be parked in these areas.



There is a modified vehicle route and relocated SIDA line along the northeast edge of the Phase Two construction
area. The adjusted route is lighted and barricaded but please pay attention and use caution in the area.



Be aware of the increased congestion in the terminal ramp area and the access in and out.



Back-taxiing will be required for many aircraft operations. The attached diagram provides some indication of taxi
routes around the immediate area of construction and the bullet points below expand this guidance:
o Commercial aircraft landing RWY 14 will either need to exit at TWY A4 then A to the terminal ramp or do a 180°
turn on the runway back to A4. They also have the option of exiting at the end to do a 180° turn in the run-up
area, traffic permitting. Aircraft landing 32 should be minimally affected.
o Commercial aircraft taking off on RWY 32 will have to enter TWY A to the north of the construction area and
enter the runway at TWY A4 to back-taxi to the end. Minimal impact will be encountered for commercial aircraft
departing 14.

o General aviation aircraft taking off on RWY 32 will also need to back-taxi if needing the full length. Approximately
4,938FT of runway remains if aircraft choose to depart RWY 32 at TWY A4. Aircraft departing RWY 14 will not
be affected.
o Aircraft operating from the cargo ramp will not be affected if taking off RWY 32. If taking off on RWY 14, they will
need to back-taxi on the runway from TWY A1 to A4. Aircraft landing RWY 14 will roll out to A1 before exiting
and aircraft landing RWY 32 will need to do a 180° or exit and re-enter the runway to back-taxi to TWY A1.


TWY A between the southern boundary of the current phase of construction, up to the RWY 32 run-up pad, will be
closed every day at 9:00PM (when the Tower closes) with lighted barricades placed up to but not including the run-up
pad. The barricades will be removed at 6:00AM when the Tower re-opens.



Construction equipment traffic will be accessing the construction area of Phase Two via perimeter gate 34C (between
the two cargo buildings). This is the same gate UPS uses to access the cargo ramp. A gate guard will be posted at
this gate to facilitate ALL traffic through the gate when construction is taking place.

PHASE FOUR IMPACTS
Most of the work being performed now will have minimal effect on aircraft or vehicle traffic as the affected surfaces are adjacent
to these surfaces, except for the area around the self-fuel island. A new vehicle roadway will be relocated to the west of its
current location to accommodate the new TWY C as well as lighting and edge improvements to the newly designated taxiway.
Be aware of this activity and use extreme caution around the construction sites as well as the construction traffic using
perimeter gates 6 (end of Nebula Way) and 2 (north hangar area entrance) to access the area.


All the Phase Four work taking place in this area right now will be confined to the west side of the taxilane (new
TWY C).



The western portion of the asphalt in front of the self-serve pump will also be barricaded next week in support of the
new vehicle roadway and other improvements in the area so although aircraft will not be able to park as close to the
pump as usual they will still be able to access the fuel.

PHASE FIVE IMPACTS


Electrical, trenching, and excavation work will be performed during the runway closure periods on the edge and
shoulders of the existing TWY A5 beginning Monday, June 18th. Only one shoulder/edge will be worked on at a time.
Use of the taxiway outside of the closure period will not be affected but edge lighting on the affected side will be
unavailable at times. Any excavation or trenching on the shoulder will be plated if necessary. Lighted barricades will
delineate the affected edge and appropriate NOTAMs issued for the condition.

ADDITIONAL IMPACTS


TWY C3, the new taxiway connecting the Rogue Valley Hangar taxilane with TWY A, is open and available for use by
general aviation aircraft.



Please listen to the full ATIS broadcasts before taxiing as they include a briefing on the status of the affected
movement areas and alternate taxi routing. In addition, the added congestion may impact the ability of tower
personnel to provide coordination for practice approaches and/or pattern work so please be flexible when requesting
those options and be prepared for restrictions (NOTAMs) when necessary to mitigate the congestion.

ALWAYS CHECK NOTAMs for any last minute changes as it’s not always possible to provide this update in conjunction with
each change!
If you have any questions, please feel free to contact Airport Operations at 541-776-7228.
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Due to modifications to the work area of Phase One, the northern boundary of Phase Two is further south than is depicted on this drawing and also barricaded at an angle.
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